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arlier this year a postcard was sent to property owners advising of the status of

the bridge repair project and plans for the work to take place this year. When
we mailed the postcard engineers were putting together design plans for the repair.
When the design was completed the county advertised for a supplier of the struc-
tural steel needed for the repairs.

Two companies submitted proposals to supply the steel, but neither proposal met
county purchasing criteria for selection. The county is re-advertising for a steel
supplier; the process will take about two weeks. The supplier will need approxi-
mately three months to fabricate and deliver the steel, which does not leave
enough time for construction during this 2014 season.

Construction will take place in 2015

Public Works Road Maintenance bridge crew is scheduled to repair the bridge dur-
ing spring-summer 2015, although some preparatory work may occur this fall. The
bridge will remain open during any preparatory work.

It is estimated that repair of the bridge will take approximately 10 weeks. The
bridge will be closed to all vehicles during construction, but pedestrian access will
be available for part of the time. Since construction is always dependent upon site
conditions and to some extent weather, the duration of the work may change.

We will let you know as soon as we have a tentative date for the beginning of
construction, so that you can prepare for the bridge closure.

The following items will be addressed during the repair

The old timber deck of the steel girder span will be removed, and new steel beams
will be added between the existing beams. The new beams will add strength and
stability. Installation of a new timber deck will complete work on this section of
the bridge.

The old deck and deteriorating log supports of the all-wood span will be removed,
and new end supports will be constructed at a higher elevation on both sides of
the bridge. This will reduce the slope of the span and allow for more clearance
under the bridge during high water flows.

New structural steel girders will replace the current deteriorating log girders, and

a new timber deck and guard rails will be installed. The project has been designed
to avoid vegetation clearing. However, the construction area will be replanted with
native vegetation if needed after the bridge is repaired.
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